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Hello Chris,
 
Attached please find the above referenced document.  Please call or email me with any questions or
 concerns.
 
Thanks,
 
Mike Stephenson
Principal Scientist
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office - (510) 777-1864
mobile - (510) 773-9895
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April 30, 2015 
 
 
Ms. Chris Jump 
U.S. Environmental Protection Agency 
Region VII 
901 North 5th Street 
Kansas City, Kansas 66101 
 
RE: First Quarter 2015 Progress Report 
 Clean Harbors Kansas, LLC 


2549 New York Street, Wichita, Kansas 
EPA Identification No:  KSD007246846 


 
Dear Ms. Jump; 
 
 
As required by the Clean Harbors Kansas, LLC HSWA, Part II RCRA Permit, 
Conditions III.S.1. – 6., Clean Harbors Kansas, LLC (Clean Harbors) is providing this 
quarterly summary progress report covering activities that occurred during the First 
Quarter 2015.  The activities summarized in this report have been conducted pursuant 
to the corrective action provisions of Permit Condition III.  This progress report 
contains information to comply with following permit conditions: 
 
III.S.1.  A description of all work completed during First Quarter 2015. 
III.S.2.  A summary of all findings, including summaries of laboratory data. 
III.S.3.  A summary of all problems or potential problems encountered during the 
reporting period. 
III.S.4.  Deviations from the approved work plan(s), SAP’s. 
III.S.5.  Projected work for the Second Quarter 2015 and, 
III.S.6.  Any instances of noncompliance with the Part II Permit not otherwise required 
to be reported pursuant to Part II Permit Conditions II.E.1l and II.E.16. 
 
III.S.1 During the First Quarter 2015 the following work was completed at the Clean 
Harbors Kansas Facility. 
 


Re-excavation of the northeastern corner area was performed during First 
Quarter 2015.  The excavation was completed according to the plan submitted 
to EPA in October 2014.  
 
Excavation of impacted soils within the Phase III and IV areas of the Site was 
continued during first quarter 2015.  A figure depicting the extent of the 
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excavation work as of March 31, 2015 is attached.  The excavation included all 
areas described under the IRM Work Plan and expanded to encompass a larger 
area based upon confirmation sample results and the discovery of buried drums 
in some portions of the Site.  A summary of the changes in the dimensions of the 
excavations is presented below: 
 
· Building B – First Quarter 2015 excavation activities associated with 


Building B included expanding the excavation southward, encompassing 
the entire building floor  and underlying soils to a depth of 2.5 feet below 
ground surface.  The Building B excavation was also extended westward 
based upon confirmation sample results and eventually was connected to 
the paint pit excavation located immediately west of the Former Building 
B location.  The northern extent of the Building B excavation was limited 
by the water line running east to west through the center of the property 
and the southern extent was restricted by the presence of a natural gas 
pipeline running to the south of Building B. 


 
· Paint Pit – Excavation of the paint pit area was completed during First 


Quarter 2015.  After opening the excavation, staining and strong 
chemical odors were encountered in soils at depths of approximately 10-
15 feet bgs.  The paint pit excavation was expanded to the north, west 
and south in response to these observations.  The northern and southern 
extents of the paint pit excavation were limited due to the presence of 
the water line to the north and the natural gas line to the south.  As the 
paint pit excavation was expanded to the west, buried drums were 
encountered at depths ranging from 4 to 10 feet below ground surface.  
A total of approximately 30 buried drums were removed from the paint 
pit.  A summary of the drum findings, including photos and analytical 
results of the drum contents, was forwarded to EPA via email on March 
26, 2015. 


 
· Southwestern Fence Line Area – The southern portion of the 


southwestern fenceline excavation (the portion on the Coastal Derby 
refinery property) was completed during First Quarter 2015.  No 
confirmation sample was collected from the floor of the excavation due 
to groundwater presence.  All sidewall sample results were below IAOs. 


 
· Building D/Processing Area – The excavation encompassing Building D 


and the Processing Area was completed during First Quarter 2015.  
Three drums that were found in the western portion of the processing 
area excavation during Fourth Quarter 2014 were removed and 
additional sampling yielded results for COCs that were below IAOs.    
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· Building C – Excavation of Building C soils was continued during First 
Quarter 2015.  The excavation was completed roughly as described in 
the IRM work plan initially.  The excavation was expanded to the west 
and south based upon confirmation sample results.  The most notable 
expansion of the Building C excavation was the area south of the water 
line where elevated COC concentrations dictated the excavation of 
approximately 2000 cubic yards of soil to depths up to 15 ft. bgs.  All final 
confirmation soil sample results indicated concentrations were below 
IAOs.  The attached figure depicts the Final Building C excavation extent. 


 
· Grid sampling – Soil samples were collected from the western portion of 


the Site to determine if soil stockpiles had potentially impacted underlying 
soils.  These samples were collected throughout First Quarter 2015.  
Results from the samples collected south of Building C resulted in the 
excavation described above.  All other grid sampling locations indicated 
concentrations below IAOs.  Four additional grid samples will be 
collected during Second Quarter 2015. 


 
A memo describing the proposed approach to address EPAs concerns on the 
risk assessment was submitted to EPA for review on March 5, 2015.  Upon 
receipt of comments on this document, the actions described to address risk 
assessment concerns will be taken. 


 
 
III.S.2.  A summary of all findings, including summaries of laboratory data. 
 


The attached figure depicts the approximate excavation extent as of March 31, 
2015.  Because all excavations have been backfilled, summaries of the analytical 
data will be transmitted in the IRM completion report per discussions with EPA.  


 
III.S.3.  A summary of all problems or potential problems encountered during the 
reporting period. 
 


Approximately 30 buried drums were discovered west of the paint pit as 
described above.  A summary of the drum findings along with analytical data 
from the drum contents was transmitted to EPA in March 2015. 


 
III.S.4.  Deviations from the approved work plan(s), SAP’s 
 


Sampling of drum contents was not anticipated at the time of the IRM workplan.  
The procedures, analyte lists and sampling frequency for drum samples collected 
during First Quarter 2015 was discussed with EPA during a Site visit in March 
2015. 
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III.S.5.  Projected Work for the Second Quarter 2015: 
 


It is anticipated that all excavation and backfill work will be completed during 
Second Quarter 2015. 
 
Clean Harbors anticipates receipt of comments from EPA on the Phase IV RFI 
Report during Second Quarter 2015.  When received, Clean Harbors will review 
these comments and respond accordingly. 
 
Clean Harbors anticipates receipt of comments on the proposed approach to 
address risk assessment concerns during Second Quarter 2015.  Once received, 
Clean Harbors will proceed with addressing these concerns. 
 
A plan to re-establish the monitoring well network at the Site will be developed 
during Second Quarter 2015.  Clean Harbors intends to develop this plan in light 
of any EPA comments on the Phase IV RFI report which are expected during 
Second Quarter 2015. 
 
Continued work on the IRM completion report will be performed during Second 
Quarter 2015.  Clean Harbors anticipates submitting this report to EPA for 
review on or before July 31, 2015, pending receipt and review of comments on 
previously submitted documents. 
 


III.S.6.  Any instances of noncompliance with the Part II Permit not otherwise required 
to be reported pursuant to Part II Permit Conditions II.E.1l and II.E.16. 
 


No instances of non-compliance were reported or encountered during the 
reporting period. 


 
Please do not hesitate to contact me with any questions regarding this report.  I can be 
reached at 510-777-1864 (e-mail: mstephenson@cameron-cole.com). 
 
Sincerely, 
 
 


 
 
Mike Stephenson 
Principal Scientist 
 
cc: John Cook, KDHE 
 Akhter Hossain, KDHE 
 Mustafa Kamal, KDHE 
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Martin Smith, Clean Harbors 
Lon Stewart, Clean Harbors 
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Report during Second Quarter 2015.  When received, Clean Harbors will review 
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Clean Harbors will proceed with addressing these concerns. 
 
A plan to re-establish the monitoring well network at the Site will be developed 
during Second Quarter 2015.  Clean Harbors intends to develop this plan in light 
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review on or before July 31, 2015, pending receipt and review of comments on 
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Martin Smith, Clean Harbors 
Lon Stewart, Clean Harbors 




